
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:37 PM
Run date

Time

Reviewer: Wright, Doug 17-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 393 Date: 29-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 689

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower pull back preparations , &
work on splice 3 in the South & West tower shafts . They started at 7:00 AM.

Roger had to work in the South tower shaft on B 2 , C 3 , & D 1 longitudinal stiffeners . He had to
install & snug the permanent permanent bolts. He started at 7:10 AM.

Tony & Ryan had to work in the West tower shaft . Crews had to work on the longitudinal stiffeners
They had to snug , mark 1/2 turn for 210 mm. bolts , mark 2/3 turn for 220 mm. bolts, & pretension the
remaining bolts using the electrical gun & the Enerpac high torque machine. They started at 7:10 AM. They
were done at 2:50 PM. Tower bolting crews left at 3:00 PM.

Mathew , James , Brad , Jack , Lorenzo , & Morris had to work on the preparations for the tower pull
back . Crews had to work on the 2nd cable & bracket assembly , pull the cable & hook it on the top &
bottom brackets . They started at 7:10 AM.they were done at 8:15 AM.

Dan started to pull the slider at 8:20 AM. He stopped at 8:35 AM. for the ground crews to work on
the adjustments & to hook the rods on the lower bracket .

Then , he had to pull the cable , set it on the top frame . Tony , Edward , & Richard had to work on
the top with Dan . They had to place the cable in place , lock it , & they had to use the Favco tower crane
& basket to release the slider . Crews were done at 10:40 AM. Ground crews were done 10:50 AM.

After that , Edward had to lower the slider to the ground . Ground crews had to work on the 3rd
cable . following the same procedures as the previous cable . Crews started on the 3rd cable at 11:00 AM.
but they did not pull the cable or set it in the lower bracket . Tony , Edward , & Richard left at 11:00 AM.

In addition to that , crews had to assemble the 4th top bracket & rods assembly . They were done at
2;50 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LORENZO PADILLAIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 393 Date: 29-Jul-2011 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

TOWER CRANE

2.00

*E0090562

0.00

No

0.00 0.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 2.00 0.00 0.00 2.00

OTH NICOLAUS SHAFEROperator 2.00 0.00 0.00 2.00

JNM EDWARD MEYERIronworker 2.00 0.00 0.00 2.00

FOR ANTHONY COSTAIronworker 2.00 0.00 0.00 2.00
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